



September 25, 2018

St. Antoine Daniel Catholic School
160 Finch Avenue West
Willowdale, ON,
M2N 2J2

Attention: Joseph Bellissimo, Principal

**Re: St. Antoine Daniel Catholic School – Replacement School
Status of the Capital Project for September 2018**

The Board's Capital Development Department continues to work on the development of a new school at the site of St. Antoine Daniel Catholic School. The status of the project is as follows:

- A meeting was held on May 15 with school staff to review the site options and issues raised at the meeting on April 11, 2018. A subsequent meeting was held with City staff to review the site layout options on June 13, 2018;
- The Architect will further develop the design and try to organize a Local Design Committee Meetings before the end of the school year, if possible.
- Arising from the City staff comments, a meeting including Architect, Trustee, Councilor, Board Staff and City Planning took place on August 16, 2018 to discuss the location of the new school;
- The Architect continues to explore the site design following comments from the last meeting.
- When the layout is finalized, a Local Design Committee meeting will be organized to review with the School community. This is expected next month.

Please share this information with your school community. Please also advise parents to check the Board website for updated information on the project at:

<https://www.tcdsb.org/schools/stantoinedaniel/New%20Construction/Pages/Default.aspx>

Yours truly,

Milka Zlomislic, *B.E.S., B.Arch, OAA, LEED AP*
(Acting) Senior Coordinator of Capital Development

Copy: Tim Robins, Acting Associate Director, Facilities and Stewardship
Deborah Friesen, Acting Executive Superintendent of Facilities Services
B. Leporati, Sr. Manager, Planning & Admissions
S. Sederavicius, Acting Sr. Manager of Capital Development
E. Szekeres Milne, Communications
A. Winterhoff, Communications
J. Yan, Sr. Coordinator, Communications

Adrian Della Mora, Executive Superintendent of Human Resources
K. Elgharbawy, Sr. Coordinator, Maintenance & Energy
A. Rashid, Sr. Coordinator, Operations
M. Iafrate, Sr. Coordinator, Renewal
C. Johnston, Officer, Trustee Services
M. Rizzo, Trustee Ward 5
P. Aguiar, Superintendent of Education, Area 4
E. Camishi, Project Supervisor