



February 16, 2018

St. Antoine Daniel Catholic School
160 Finch Avenue West
Willowdale, ON,
M2N 2J2

Attention: Joseph Bellissimo, Principal

**Re: St. Antoine Daniel Catholic School – Replacement School
Status of the Capital Project for December 2017/January 2018**

The Board's Capital Development Department continues to work on the development of a new school at the site of St. Antoine Daniel Catholic School. The status of the project is as follows:

- Preliminary options developed by the architect for the location of the new school were reviewed in a meeting at the school on December 19, 2017 and subsequently reviewed with Planning and Transportation staff on January 25, 2018;
- Two options for the location of the new school are being considered. Both options will be reviewed with City of Toronto Planning on February 26, 2018 to ascertain if both locations are acceptable to the Planner;
- If both options are acceptable to the City, they will be presented to the Local Design Committee (school principal, parent and teacher representatives, the area superintendent, parish priest and trustee); advantages and disadvantages of each option will be discussed and the preferred option will be selected based on feedback from the LDC;
- Consultation with the wider community will be required before finalizing the new school location and preliminary design. Further LDC meetings and presentations to the school community will provide the opportunity for input as development of the design progresses.

Please share this information with your school community. Please also advise parents to check the Board website for updated information on the project at:

<https://www.tcdsb.org/schools/stantoinedaniel/New%20Construction/Pages/Default.aspx>

Yours truly,

Deborah Friesen, OAA, LEED AP
Senior Coordinator, Capital Development

Copy: J. Volek, Acting Comptroller, Planning & Development
M. Puccetti, Acting Associate Director, Planning and Facilities
M. Zlomislac, Senior Manager, Capital Development
M. Rodrigues-Wright, Senior Manager, Child Care Services
K. Elgharbawy, Sr. Coordinator, Maintenance & Energy
J. Yan, Sr. Coordinator, Communications

M. Rizzo, Trustee
P. Aguiar, School Superintendent
K. Malcolm, Superintendent, Early Years
E. Camishi, Project Supervisor
A. Rashid, Senior Coordinator, Operations
E. Szekeres Milne/A. Winterhoff, Communications