



May 30, 2018

St. Bartholomew Catholic School
51 Heather Road
Agincourt, ON,
M1S 2E2

Attention: Roy Chubb, Principal

Re: St. Bartholomew Catholic School – Child Care Addition
Status of the Capital Project for April/May 2018

The Board's Capital Development Department continues to work on the development of a child care addition at St. Bartholomew Catholic School. The status of the project is as follows:

- The consultant continues to develop the design, in particular landscape, mechanical, electrical and structural systems;
- The consultant is nearly complete with the Public Health & Ministry of Education submission;
- Upon completion of the Public Health & Ministry of Education package, a costing will be obtained to ensure the project is within the budget.
- Site Plan Approval is not required for this project, therefore a public meeting will not be required, however in the fall, staff will be available to present the project at a CSPC meeting if requested.

Please share this information with your school community. For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stbartholomew/ChildCareAddition/Pages/Default.aspx>

Yours truly,

Milka Zlomislic, *B.E.S., B.Arch, OAA, LEED AP*
(Acting) Senior Coordinator of Capital Development

Copy: J. Volek, Acting Comptroller, Planning & Development
D. Friesen, Acting Executive Superintendent of Facilities Services
K. Elgharbawy, Senior Coordinator, Maintenance & Energy
M. Rodrigues-Wright, Senior Manager, Child Care Services
E. Szekeres Milne/A. Winterhoff – Communications
E. Chow, City of Toronto Children's Services

G. Tanuan, Trustee
K. Malcolm, Superintendent, Early Years
C. Marchetti, Coordinator, Early Years
J. Hung, Project Supervisor
A. Rashid, Senior Coordinator, Operations
J. Yan, Senior Coordinator, Communications