



October 16, 2017

St. Bartholomew Catholic School  
51 Heather Road  
Agincourt, ON,  
M1S 2E2

Attention: Roy Chubb, Principal

**Re: St. Bartholomew Catholic School – Child Care Addition**  
**Status of the Capital Project for September 2017**

The Capital Department continues to work on the development of a child care addition at St. Bartholomew Catholic School. The status of the project is as follows:

- A project start-up meeting at the school with the Principal has been scheduled for the end of October;
- The consultant is in the process of gathering municipal background information related to the project;

**Please share this information with your school community.** For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stbartholomew/ChildCareAddition/Pages/Default.aspx>

Yours truly,

Deborah Friesen, **OAA, LEED AP**  
Senior Coordinator, Capital Development

Copy:	A. Sangiorgio, Associate Director, Planning & Facilities	G. Tanuan, Trustee
	M. Puccetti, Superintendent of Facilities Services	K. Malcolm, Superintendent, Early Years
	M. Zlomislic, Sr. Manager of Capital Development	J. Hung, Project Supervisor
	K. Elgharbawy, Sr. Coordinator, Maintenance & Energy	A. Rashid, Senior Coordinator, Operations
	M. Rodrigues-Wright, Senior Manager, Child Care Services	J. Yan, Sr. Coordinator, Communications
	E. Szekeres Milne / A. Winterhoff – Communications	E. Chow, City of Toronto Children’s Services