



February 20, 2018

St. Bartholomew Catholic School
51 Heather Road
Agincourt, ON,
M1S 2E2

Attention: Roy Chubb, Principal

Re: St. Bartholomew Catholic School – Child Care Addition
Status of the Capital Project for December 2017/January 2018

The Board's Capital Development Department continues to work on the development of a child care addition at St. Bartholomew Catholic School. The status of the project is as follows:

- Following the meeting with the principal in December, the consultant continues to refine the building design for the addition;
- Capital Development staff will be coordinating with the principal to schedule the first Local Design Committee (LDC) meeting in order to obtain feedback from the Committee;
- The consultant is preparing a drawing package for a meeting with City staff to confirm all the municipal requirements for this project.

Please share this information with your school community. For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stbartholomew/ChildCareAddition/Pages/Default.aspx>

Yours truly,

Deborah Friesen, **OAA, LEED AP**
Senior Coordinator, Capital Development

Copy: J. Volek, Acting Comptroller, Planning & Development
M. Puccetti, Acting Associate Director, Planning & Facilities
M. Zlomislic, Senior Manager, Capital Development
K. Elgharbawy, Senior Coordinator, Maintenance & Energy
M. Rodrigues-Wright, Senior Manager, Child Care Services
E. Szekeres Milne/A. Winterhoff – Communications
E. Chow, City of Toronto Children's Services

G. Tanuan, Trustee
K. Malcolm, Superintendent, Early Years
C. Marchetti, Coordinator, Early Years
J. Hung, Project Supervisor
A. Rashid, Senior Coordinator, Operations
J. Yan, Senior Coordinator, Communications