



December 6, 2017

St. Bartholomew Catholic School
51 Heather Road
Agincourt, ON,
M1S 2E2

Attention: Roy Chubb, Principal

Re: St. Bartholomew Catholic School – Child Care Addition
Status of the Capital Project for November 2017

The Capital Department continues to work on the development of a child care addition at St. Bartholomew Catholic School. The status of the project is as follows:

- The architect continues to gather municipal background information related to the project and is exploring siting options for the addition;
- A meeting with the principal has been scheduled for mid-December to discuss site investigation and municipal background findings;
- A Local Design Committee (LDC) meeting will be held once there is a preliminary design available for review to obtain feedback from the Committee.

Please share this information with your school community. For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stbartholomew/ChildCareAddition/Pages/Default.aspx>

Yours truly,

Deborah Friesen, **OAA, LEED AP**
Senior Coordinator, Capital Development

Copy: A. Sangiorgio, Associate Director, Planning & Facilities
M. Puccetti, Superintendent, Facilities Services
M. Zlomislic, Senior Manager, Capital Development
K. Elgharbawy, Senior Coordinator, Maintenance & Energy
M. Rodrigues-Wright, Senior Manager, Child Care Services
E. Szekeres Milne/A. Winterhoff – Communications

G. Tanuan, Trustee
K. Malcolm, Superintendent, Early Years
J. Hung, Project Supervisor
A. Rashid, Senior Coordinator, Operations
J. Yan, Senior Coordinator, Communications
E. Chow, City of Toronto Children's Services