



December 6, 2016

St. Bartholomew Catholic School
51 Heather Road
Agincourt, ON,
M1S 2E2

Attention: Roy Chubb, Principal

Re: St. Bartholomew Catholic School – Child care Retrofits
Capital Project Status of the Project for November 2016

The Capital Department continues to work on the development of a child care addition at St. Bartholomew Catholic school. The status of the project is as follows:

- Preparation of a Request for Proposal to select an architect is currently underway.

Please share this information with your school community. Please also advise parents to check the Board website at

<https://www.tcdsb.org/schools/stbartholomew/Child%20Care%20Retrofits/Pages/default.aspx> for updated information on the project.

Yours truly,

A handwritten signature in blue ink, appearing to read "Deborah Friesen".

Deborah Friesen, OAA, LEED AP
Senior Coordinator, Capital Development

Copy: A. Sangiorgio, Associate Director - Planning & Facilities
K. Malcolm, School Superintendent
N. Iancovitz, Project Supervisor
K. Elgharbawy, Sr. Coordinator, Maintenance & Energy
J. Yan, Sr. Coordinator – Communications

M. Puccetti, Superintendent of Facilities Services
G. Tanuan, Trustee
M. Zlomislic, Sr. Manager of Capital Development
A. Rashid, Senior Coordinator, Operators
E. Szekeres Milne / A. Winterhoff - Communications