



September 25, 2018

St. Dominic Savio Catholic School
50 Tideswell Blvd.
Scarborough, ON
M1B 5X3

Attention: Felice Accogli, Principal

Re: St. Dominic Savio Catholic School – Child Care Addition
Status of the Capital Project for September 2018

The Board's Capital Development Department has begun to work on the development of a child care facility at St. Dominic Savio Catholic School. The status of the project is as follows:

- The RFP (Request for Proposals) for consultants closed recently and is currently under review;
- A recommendation shall go to Board in October followed by a start-up meeting at the school in the fall;
- A Local Design Committee (LDC), comprising the school principal, parent and teacher representatives, the area superintendent and the trustee will be formed for consultation throughout the design process.

Please share this information with your school community. For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stdominicsavio/News/Pages/new-child-care-centre.aspx>

Yours truly,

Milka Zlomislic, *B.E.S., B.Arch, OAA, LEED AP*
(Acting) Senior Coordinator of Capital Development

Copy:	T. Robins, Acting Associate Director, Facilities and Stewardship	A. Della Mora, Executive Superintendent of Human Resources
	D. Friesen, Acting Executive Superintendent of Facilities Services	K. Elgharbawy, Sr. Coordinator, Maintenance & Energy
	B. Leporati, Sr. Manager, Planning & Admissions	A. Rashid, Sr. Coordinator, Operations
	S. Sederavicius, Acting Sr. Manager of Capital Development	M. Iafrate, Sr. Coordinator, Renewal
	E. Szekeres Milne, Communications	C. Giordano, Coordinator, Early Years
	A. Winterhoff, Communications	C. Johnston, Officer, Trustee Services
	J. Yan, Sr. Coordinator, Communications	G. Tanuan, Trustee Ward 8
	C. Marchetti, Acting Sr. Manager, Early Years	P. Nynkowski, Project Supervisor
	S. Campbell, Superintendent, Area 8, Early Years	