



April 4, 2014

St. John the Evangelist Catholic School
55 Pelham Ave.
Toronto, ON
M6N 1A5

Attention: Michael Femia, Principal

Dear Michael:

Re: Replacement School for St. John the Evangelist Catholic School
Status of the Project March 2014

The Capital Development continues to work on the replacement of St. John the Evangelist Catholic School. The status of the project is:

- Board staff attended the March 19th CSAC meeting and presented the design revisions and provided an update status;
- Pre Application meeting with the City of Toronto occurred March 24, 2014 to review documents for upcoming PPR Application and SPA Application;
- Site Plan Application is anticipated in late spring of 2014, pending completion of land transfers and purchases, including use of the rail corridor deck;
- Ministry approved demolition of St. John the Evangelist which is scheduled for the summer of 2014; Consultant submitted for the Demolition Permit February 28, 2014; City Council permission is required for demolition permit;
- Building permit application will be made upon receiving Notice of Approval Conditions from City of Toronto for site plan agreement.

Please feel free to share this information with your school community. As the project progresses, check our website:

<http://www.tcdsb.org/Board/PlanningandFacilities/InvestingInOurSchools/CapitalProjects/StJohntheEvangelist/Pages/Breaking-News.aspx> for updated information on the project.

Yours truly,

A handwritten signature in black ink, appearing to read "Virginia Barton".

Virginia Barton, B. Arch., M. Sc. Arch. & U.D., OAA
Senior Coordinator Capital Services

Copy: A. Sangiorgio, Associate Director - Planning & Facilities
M. Puccetti, Superintendent of Facilities Services
L. Notten, School Superintendent
F. D'Amico, Trustee
M. Zlomislic, Project Supervisor
J. Yan, Sr. Coordinator - Communications