



September 25, 2018

St. John Vianney Catholic School
105 Thistledown Boulevard
Rexdale, ON M9V 1J5

Attention: Herminio Pires, Principal

Re: St. John Vianney Catholic School – Child Care Retrofits
Status of the Capital Project for September 2018

The Board's Capital Development Department continues to work on the development of a child care facility at St. John Vianney Catholic School. The status of the project is as follows:

- The Architect continues to explore the location for the child care retrofit with staff;
- Once a preliminary layout has been established, a Local Design Committee (LDC), comprising the school principal, parent and teacher representatives, the area superintendent and the trustee will be formed for consultation throughout the design process.

Please share this information with your school community. For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stjohnvianney/ChildCareCentre/Pages/default.aspx>

Yours truly,

Milka Zlomislic, *B.E.S., B.Arch, OAA, LEED AP*
(Acting) Senior Coordinator of Capital Development

Copy: Tim Robins, Acting Associate Director, Facilities and Stewardship
Deborah Friesen, Acting Executive Superintendent of Facilities Services
B. Leporati, Sr. Manager, Planning & Admissions
S. Sederavicius, Acting Sr. Manager of Capital Development
E. Szekeres Milne, Communications
A. Winterhoff, Communications
J. Yan, Sr. Coordinator, Communications
C. Marchetti, Acting Sr. Manager, Early Years
S. Campbell, Superintendent, Early Years

Adrian Della Mora, Executive Superintendent of Human Resources
K. Elgharbawy, Sr. Coordinator, Maintenance & Energy
A. Rashid, Sr. Coordinator, Operations
M. Iafrate, Sr. Coordinator, Renewal
C. Giordano, Coordinator, Early Years
C. Johnston, Officer, Trustee Services
J. Martino, Trustee Ward 1
F. Cifelli, Superintendent of Education, Area 1
E. Camishi, Project Supervisor