



May 30, 2018

St. John Vianney Catholic School  
105 Thistledown Boulevard  
Rexdale, ON M9V 1J5

Attention: Herminio Pires, Principal

**Re: St. John Vianney Catholic School – Child Care Retrofits**  
**Status of the Capital Project for April/May 2018**

The Board's Capital Development Department continues to work on the development of a child care facility at St. John Vianney Catholic School. The status of the project is as follows:

- On February 1, 2018, a Request for Proposal was issued to prequalified consultants;
- A report awarding the Consultant contract was approved on April 4, 2018;
- A project start-up meeting with the Architect took place on May 17, 2018 where a few options for the layout were discussed;
- A meeting at the school involving the Principal, Architect and Board Staff will follow within the next few weeks.

**Please share this information with your school community.** For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stjohnvianney/ChildCareCentre/Pages/default.aspx>

Yours truly,

**Milka Zlomislic, *B.E.S., B.Arch, OAA, LEED AP***  
(Acting) Senior Coordinator of Capital Development

Copy: J. Volek, Acting Comptroller, Planning & Development  
D. Friesen, Acting Executive Superintendent of Facilities Services  
M. Rodrigues-Wright, Senior Manager, Child Care Services  
K. Elgharbawy, Senior Coordinator, Maintenance & Energy  
J. Yan, Senior Coordinator, Communications  
E. Camishi, Project Supervisor

J. Martino, Trustee  
K. Malcolm, Superintendent, Early Years  
F. Cifelli, School Superintendent  
C. Marchetti, Coordinator, Early Years  
A. Rashid, Senior Coordinator, Operations  
E. Szekeres Milne/A. Winterhoff, Communications