



February 21, 2018

St. John Vianney Catholic School
105 Thistledown Boulevard
Rexdale, ON M9V 1J5

Attention: Herminio Pires, Principal

Re: St. John Vianney Catholic School – Child Care Retrofits
Status of the Capital Project for December 2017/January 2018

The Board's Capital Development Department continues to work on the development of a child care facility at St. John Vianney Catholic School. The status of the project is as follows:

- On February 1, 2018, a Request for Proposal for architectural services was issued to prequalified consultants. Proposals to be received on February 27, 2018 will be reviewed by the Evaluation Committee and a recommendation will be made for Board approval at the April Corporate Services Committee meeting;
- Following Board approval of the consultant appointments, a project start-up meeting will be scheduled.

Please share this information with your school community. For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stjohnvianney/ChildCareCentre/Pages/default.aspx>

Yours truly,

Deborah Friesen, **OAA, LEED AP**
Senior Coordinator, Capital Development

Copy: J. Volek, Acting Comptroller, Planning & Development
M. Puccetti, Acting Associate Director, Planning & Facilities
M. Zlomislac, Senior Manager, Capital Development
M. Rodrigues-Wright, Senior Manager, Child Care Services
K. Elgharbawy, Senior Coordinator, Maintenance & Energy
J. Yan, Senior Coordinator, Communications
E. Camishi, Project Supervisor

J. Martino, Trustee
K. Malcolm, Superintendent, Early Years
F. Cifelli, School Superintendent
C. Marchetti, Coordinator, Early Years
A. Rashid, Senior Coordinator, Operations
E. Szekeres Milne/A. Winterhoff, Communications