



April 20, 2018

St. John Vianney Catholic School  
105 Thistledown Boulevard  
Rexdale, ON M9V 1J5

Attention: Herminio Pires, Principal

**Re: St. John Vianney Catholic School – Child Care Retrofits**  
**Status of the Capital Project for March 2018**

The Board's Capital Development Department continues to work on the development of a child care facility at St. John Vianney Catholic School. The status of the project is as follows:

- On February 1, 2018, a Request for Proposal was issued to prequalified consultants;
- A report awarding the Consultant contract was approved on April 4, 2018;
- A project start up meeting involving the Principal is in the process of being organized by the Project Supervisor within the next few weeks;

**Please share this information with your school community.** For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stjohnvianney/ChildCareCentre/Pages/default.aspx>

Yours truly,

A handwritten signature in black ink, appearing to read "DF", with a horizontal line extending to the right.

Deborah Friesen, OAA, LEED AP  
Senior Coordinator, Capital Development

Copy: J. Volek, Acting Comptroller, Planning & Development  
M. Puccetti, Acting Associate Director, Planning & Facilities  
M. Zlomislic, Senior Manager, Capital Development  
M. Rodrigues-Wright, Senior Manager, Child Care Services  
K. Elgharbawy, Senior Coordinator, Maintenance & Energy  
J. Yan, Senior Coordinator, Communications  
E. Camishi, Project Supervisor

J. Martino, Trustee  
K. Malcolm, Superintendent, Early Years  
F. Cifelli, School Superintendent  
C. Marchetti, Coordinator, Early Years  
A. Rashid, Senior Coordinator, Operations  
E. Szekeres Milne/A. Winterhoff, Communications