



May 30, 2018

St. Joseph Morrow Park Catholic Secondary School
3379 Bayview Avenue
Willowdale, ON
M2M 3S4

Attention: Patricia Coburn, Principal

Re: Replacement of St. Joseph Morrow Park Catholic School
Status of the Capital Project – April/May 2018

The Board's Capital Development Department continues to work on the replacement of St. Joseph Morrow Park Catholic Secondary School at 500 Cummer Ave. The status of the project is:

- The demolition of 18 townhomes is complete with fill and grading of the basement excavations;
- City of Toronto issued Temporary Building Permit for underground site services and foundation walls;
- Construction started at the beginning of May with site work;
- Completion is anticipated for occupancy according to the contractor's preliminary construction schedule for fall 2019; however, delays in the issuance of permits and/or unforeseen conditions during construction could delay completion.

Please share this information with your school community. For updated information on the project, please advise parents to check our website:

<https://www.tcdsb.org/schools/stjosephmorrowpark/New%20Construction/Pages/default.aspx>

Yours truly,

Milka Zlomislic, *B.E.S., B.Arch, OAA, LEED AP*
(Acting) Senior Coordinator of Capital Development

Copy: J. Volek, Acting Comptroller, Planning & Development
D. Friesen, Acting Executive Superintendent of Facilities Services
K. Elgharbawy, Senior Coordinator, Maintenance & Energy
J. Yan, Senior Coordinator, Communications
A. Winterhoff, Communications

M. Del Grande, Trustee
P. Aguiar, School Superintendent
P. Nynkowski, Project Supervisor
A. Rashid, Senior Coordinator, Operations
E. Szekeres Milne, Communications