



May 2, 2013

St. Joseph Morrow Park Catholic School
3379 Bayview Avenue
Willowdale, ON
M2M 3S4

Attention: Anita Bartoloni, Principal

Dear Anita:

Re: St. Joseph Morrow Park - Replacement
Status of the Project April 2013

The Capital Development continues to work on the Replacement of St. Joseph Morrow Park at Cummer Ave. The status of the project is:

- TCDSB completed the purchase of 500 Cummer Avenue on March 28, 2013;
- Consultant and Facilities staff had a preliminary meeting with the City of Toronto Planning Department on April 22, 2013;
- Schematic design is underway;
- Consultants are preparing a design review package to present to the school community at the May 8, 2013 CSAC Meeting;
- Site Plan Application is anticipated in June 2013.

Please feel free to share this information with your school community. Check our website <http://www.tcdsb.org/Board/PlanningandFacilities/InvestingInOurSchools/CapitalProjects/StJosephMorrowPark/Pages/Breaking-News.aspx> for updated information on the project.

Yours truly,

A handwritten signature in black ink, appearing to read "Virginia Barton".

Virginia Barton,
Senior Coordinator Capital Services

Copy: A. Sangiorgio, Associate Director - Planning & Facilities
M. Puccetti, Superintendent of Facilities Services
J. Shain, School Superintendent
J. Del Grande, Trustee
P. Nynkowski, Project Supervisor
J. Yan, Sr. Coordinator - Communications