



May 1, 2014

St. Joseph Morrow Park Catholic School
3379 Bayview Avenue
Willowdale, ON
M2M 3S4

Attention: Linda Maselli-Jackman, Principal

Dear Linda:

Re: Replacement of St. Joseph Morrow Park
Status of the Project as of April 2014

The Capital Development continues to work on the Replacement of St. Joseph Morrow Park at 500 Cummer Ave. The status of the project is:

- Site Plan Application #1 to the City of Toronto was submitted June 28, 2013. Comments on the application were received in the early fall. On February 6, 2014, confirmation was received that underground parking could be funded from Education Development revenue. A revised Site Plan Submission #2 is underway;
- Based on Ministry comments, a revised Ministry of Education Space Plan Template was submitted on April 22, 2014. Approval is pending;
- Updated schedule, building plans and 21st Century learning/teaching concepts were presented to the CSAC and school community on February 25, 2013; A wider community meeting will be organized by the Trustee for later in the spring;
- Demolition permit and demolition contract documents are underway with the demolition of the existing Cummer Avenue facility anticipated for the summer of 2014.

Please feel free to share this information with your school community. Check our website <http://www.tcdsb.org/Board/PlanningandFacilities/InvestingInOurSchools/CapitalProjects/StJosephMorrowPark/Pages/Breaking-News.aspx> for updated information on the project.

Yours truly,

A handwritten signature in black ink, appearing to read "Virginia Barton".

Virginia Barton, B. Arch., M. Sc. Arch. & U.D., OAA
Senior Coordinator Capital Services

Copy: A. Sangiorgio, Associate Director - Planning & Facilities
M. Puccetti, Superintendent of Facilities Services
J. Shain, School Superintendent
J. Del Grande, Trustee
P. Nynkowski, Project Supervisor
J. Yan, Sr. Coordinator - Communications