



December 6, 2013

St. Joseph Morrow Park Catholic School  
3379 Bayview Avenue  
Willowdale, ON  
M2M 3S4

Attention: Linda Maselli-Jackman, Principal

Dear Linda:

**Re: St. Joseph Morrow Park - Replacement**  
**Status of the Project November 2013**

The Capital Development continues to work on the Replacement of St. Joseph Morrow Park at Cummer Ave. The status of the project is:

- TCDSB completed the purchase of 500 Cummer Avenue on March 28, 2013;
- Consultants presented a design package to the school community on May 8, 2013;
- Site Plan Application to the City of Toronto was submitted June 28, 2013. Comments on the application have been received. Resubmission is pending parking options;
- On August 19, 2013 submission was made to the Ministry of Education for Space Plan Template approval. October 2013, Ministry requested clarifications and resubmission. Discussions with the Principal and school Superintendent are underway prior to resubmission, expected shortly;
- Once the Ministry Space Plan Template is approved, request for Ministry approval of the demolition of the Cummer Avenue facility will be made.

Please feel free to share this information with your school community. Check our website <http://www.tcdsb.org/Board/PlanningandFacilities/InvestingInOurSchools/CapitalProjects/StJosephMorrowPark/Pages/Breaking-News.aspx> for updated information on the project.

Yours truly,

A handwritten signature in black ink, appearing to read "Virginia Barton", with a horizontal line extending to the right.

Virginia Barton,  
Senior Coordinator Capital Services

Copy: A. Sangiorgio, Associate Director - Planning & Facilities  
M. Puccetti, Superintendent of Facilities Services  
J. Shain, School Superintendent  
J. Del Grande, Trustee  
P. Nynkowski, Project Supervisor  
J. Yan, Sr. Coordinator - Communications