



September 25, 2018

St. Thomas Aquinas Catholic School
636 Glenholme Avenue
Toronto, ON M6E 3G9

Attention: Paolo Morrone, Acting Principal

Re: St. Thomas Aquinas Catholic School – Child Care Addition
Status of the Capital Project for September 2018

The Board's Capital Development Department continues to work on the development of a child care addition at St. Thomas Aquinas Catholic School. The status of the project is as follows:

- On June 22, 2018, the architects and Board staff met with the school principal to review the project scope and to visit the proposed project area;
- The site survey was completed in June and Geotechnical and Hydrological testing is underway;
- The layout and site design were modified to suit the current dimensions and site conditions identified on the new legal survey;
- The Architect continues to work on the design development;
- A Local Design Committee, comprising of the school principal, parent and teacher representatives, the area superintendent, parish priest and trustee will take place once the site and building Design Development is ready for feedback will be organized in towards the end of September;

Please share this information with your school community. For updated information on the project, please also advise parents to check the Board website at:

<https://www.tcdsb.org/schools/stthomasaquinas/ChildCareAddition/Pages/Default.aspx>

Yours truly,

Milka Zlomislic, *B.E.S., B.Arch, OAA, LEED AP*
(Acting) Senior Coordinator of Capital Development

Copy: Tim Robins, Acting Associate Director, Facilities and Stewardship
Deborah Friesen, Acting Executive Superintendent of Facilities Services
B. Leporati, Sr. Manager, Planning & Admissions
S. Sederavicius, Acting Sr. Manager of Capital Development
E. Szekeres Milne, Communications
A. Winterhoff, Communications
J. Yan, Sr. Coordinator, Communications
C. Marchetti, Acting Sr. Manager, Early Years
S. Campbell, Superintendent, Early Years

Adrian Della Mora, Executive Superintendent of Human Resources
K. Elgharbawy, Sr. Coordinator, Maintenance & Energy
A. Rashid, Sr. Coordinator, Operations
M. Iafrate, Sr. Coordinator, Renewal
C. Giordano, Coordinator, Early Years
C. Johnston, Officer, Trustee Services
M. Rizzo, Trustee Ward 5
J. Wujek, Superintendent of Education, Area 5
E. Camishi, Project Supervisor