



May 5, 2016

St. Ursula Catholic School
215 Livingston Road
Scarborough, ON
M1E 1L8

Attention: George Danfulani

Re: St. Ursula Catholic School – Expanded Addition
Status of the Project – April 2016

Capital Development continues to work on the expanded addition for St. Ursula. The status of the project is:

- Registration of the Site Plan Agreement (SPA) is pending Board approval of road widening conveyance at May 12 Board meeting;
- Building Permit is ready to be issued upon registration of Site Plan Agreement;
- The tender was issued in April and will close May 10, 2016;
- Award of tender for the construction requires a registered SPA, building permit and Board approval of the tender;
- Renovations to the existing school will be carried out in the summer following completion of the addition;
- Students will be relocated from the portables into the addition, when the construction of the addition and the renovations are complete and ready for occupancy.

Please feel free to share this information with your school community. Check our website <http://www.tcdsb.org/schools/stursula/News/NewConstruction/Pages/default.aspx> for updated information on the project.

Yours truly,

A handwritten signature in black ink, appearing to read "Virginia Barton".

Virginia Barton, B. Arch., M. Sc. Arch. & U.D., OAA
Senior Coordinator, Capital Development

Copy: A. Sangiorgio, Associate Director - Planning & Facilities
M. Puccetti, Superintendent of Facilities Services
G. Grant, School Superintendent
N. Crawford, Trustee
D. Friesen, Senior Manager - Capital Development
S. Sederavicius, Project Supervisor
J. Yan, Sr. Coordinator – Communications
E. Szekeres Milne / A. Winterhoff - Communications