



June 2, 2015

St. Ursula Catholic School
215 Livingston Road
Scarborough, ON
M1E 1L8

Attention: Ingrid McEachen

Re: St. Ursula Catholic School – Expanded Addition
Status of the Project May 2015

The Capital Development continues to work on the expanded addition for St. Ursula. Renovations to the existing school, if required will be undertaken either during the summer when the addition is nearing completion or after the addition is occupied. The status of the project is:

- Site Plan Application (SPA) 2nd submission comments have been received and a response is being prepared;
- A storm water management report is now required by the City. Report is now underway as part of subsequent submission;
- Board has applied to the Ministry for “Approval to Proceed”;
- Building Permit drawings are underway;
- Award of tender for the construction requires Ministry approval, an approved SPA and building permit and Board approval of the tender;
- Students will be relocated from the portables and temporary accommodations/classroom spaces into the addition, when the construction of the addition is complete and ready for occupancy.

Please feel free to share this information with your school community. Check our website <http://www.tcdsb.org/schools/stursula/News/NewConstruction/Pages/default.aspx> for updated information on the project.

Yours truly,

A handwritten signature in black ink, appearing to read "Virginia Barton".

Virginia Barton, B. Arch., M. Sc. Arch. & U.D., OAA
Senior Coordinator, Capital Development

Copy: A. Sangiorgio, Associate Director - Planning & Facilities
M. Puccetti, Superintendent of Facilities Services
G. Grant, School Superintendent
N. Crawford, Trustee
S. Sederavicius, Project Supervisor
J. Yan, Sr. Coordinator – Communications
E. Szekeres Milne / A. Liang - Communication